
PROJECT NAME WR FUND COST APPROVAL MANAGER STATUS ANTICIPATCOMP DAT

FLETCHER HALL EMERGENCY REPAIRS - Phase 2 $7,200,000.00 CRIST BIDDING 01-Jan-19

WHARTON HALL - PAINT ROOMS 16718 $1,200.00 08-Feb-17 HEBERT COMPLETE 26-Jun-18

DECLOUET - INSTALL WALL RM 220 17597 $8,675.00 13-Jul-17 HEBERT COMPLETE 26-Jun-18

BILLEAUD - RENOVATE RM 106 17219 $5,775.00 21-Aug-17 HEBERT COMPLETE 02-Oct-18

BILLEAUD HALL - COAT WALLS/FLOOR W/SEALANT 17576 $59,400.00 04-Oct-17 HEBERT COMPLETE 28-Jun-18

BILLEAUD - CHANGE/REKEY DOORS 17674 $750.00 12-Oct-17 HEBERT COMPLETE 26-Jun-18

LEE HALL - INSTALL OUTLETS 17710 $500.00 18-Apr-18 JENKINS COMPLETE 18-Jun-18

ATHLETIC PERF CTR - RM 212B - BUILD CABINETS 14277 $2,300.00 19-Apr-18 HEBERT COMPLETE 04-Oct-18

WHARTON - INSTALL DOOR RM 216A 16684 $600.00 19-Apr-18 HEBERT COMPLETE 27-Jun-18

BILLEAUD RM 137 - REPLACE FLOOR TILE 19272 $2,855.00 07-May-18 HEBERT COMPLETE 03-Jul-18

FLETCHER - RM 305 - REPLACE VENT TUBES 17446 $3,000.00 07-May-18 JENKINS COMPLETE 26-Jun-18

FLETCHER - RM 209G - INSTALL STRIP OUTLETS 17447 $1,500.00 07-May-18 JENKINS COMPLETE 30-Sep-18

FLETCHER - RM 301 - ATTACH VENT HOOD 17720 $1,500.00 07-May-18 JENKINS COMPLETE 26-Jun-18

MADISON RM 234 - RENOVATE 17441 $7,600.00 22-May-18 HEBERT COMPLETE 08-Aug-18

BROUSSARD RM 103 - REPLACE FLOORING 19287 $4,165.00 07-Jun-18 HEBERT COMPLETE 03-Jul-18

GRIFFIN RM 315 - ADD POWER FOR PROJECTOR/SCREEN 18214 $850.00 20-Jun-18 JENKINS COMPLETE 10-Sep-18

INTERNATIONAL HOUSE - RENOVATE 19338 $14,250.00 20-Jun-18 HEBERT COMPLETE 19-Sep-18

FLETCHER HALL - CHANGE BREAKER RM 117 19316 $150.00 28-Jun-18 JENKINS COMPLETE 26-Jul-18

BROUSSARD HALL - REPLACE CARPET MANY ROOMS 16503 $29,460.00 16-Jul-18 HEBERT COMPLETE 17-Aug-18

BILLEAUD - INSTALL OUTLET RM 120 17225 $1,000.00 16-Jul-18 JENKINS COMPLETE 15-Aug-18

FLETCHER - REMOVE WALL AND ELECTRICAL 17658 $500.00 16-Jul-18 HEBERT COMPLETE 26-Jul-18

MADISON - INSTALL OUTLET IN LOBBY 17686 $300.00 16-Jul-18 JENKINS COMPLETE 15-Aug-18

MARTIN HALL RM 136 - INSTALL OUTLETS 1007 $700.00 16-Jul-18 JENKINS COMPLETE 15-Aug-18

WHARTON - RENOVATE ROOMS 17224 $72,215.00 17-Jul-18 HEBERT COMPLETE 02-Oct-18

FLETCHER - PAINT RM 134 17760 $4,675.00 17-Jul-18 HEBERT COMPLETE 22-Aug-18

FG MOUTON - POWER FOR PROJECTOR/SCREEN 17730 $100.00 20-Jul-18 JENKINS COMPLETE 03-Aug-18

EK LONG GYM - REPLACE DOORS 14269 $3,500.00 02-Aug-18 HEBERT COMPLETE 28-Sep-18

FLETCHER - INSTALL POWER 17721 $11,000.00 02-Aug-18 JENKINS COMPLETE 01-Oct-18

ANGELLE - INSTALL POWER FOR PROJ/SCREEN 134 17735 $700.00 03-Aug-18 JENKINS COMPLETE 11-Dec-18



BILLEAUD-INSTALL POWER FOR PROJ/SCREEN  117 17734 $400.00 03-Aug-18 JENKINS COMPLETE 11-Dec-18

GRIFFIN -INSTALL POWER FOR PROJ/SCREEN 203/304 17733 $1,800.00 03-Aug-18 JENKINS COMPLETE 11-Dec-18

MADISON HALL RM 101-INSTALL POWER FOR PROJ 17731 $100.00 03-Aug-18 JENKINS COMPLETE 11-Dec-18

GRIFFIN - INSTALL POWER FOR PROJ/SCREEN 106/307 17732 $350.00 03-Aug-18 JENKIINS COMPLETE 11-Dec-18

MADISON - RM 230  ADD OUTLETS 17679 $5,000.00 06-Aug-18 JENKINS COMPLETE 05-Oct-18

WHARTON - INSTALL OUTLET RM 404 15348 $850.00 06-Aug-18 JENKINS COMPLETE 31-Aug-18

BURKE-HAWTHORNE - CREATE DOOR/CHANGE DOORS 17707 $5,950.00 14-Aug-18 HEBERT COMPLETE 24-Oct-18

MAXIM DOUCET 109 - RUN ELECT FOR STUDENT PODS 17409 $750.00 24-Aug-18 JENKINS COMPLETE 24-Sep-18

KRVS TRANSMITTER - ADD CIRCUITS 17793 $1,800.00 28-Aug-18 JENKINS COMPLETE 21-Sep-18

GRIFFIN - PAINT RM 136 16355 $175.00 30-Aug-18 HEBERT COMPLETE 20-Sep-18

WHARTON RM 218 - INSTALL OUTLETS 19323 $1,800.00 30-Aug-18 JENKINS COMPLETE 02-Oct-18

MARTIN HALL - PAINT SUITE 332 19439 $1,250.00 13-Sep-18 HEBERT COMPLETE 04-Nov-18

MONTGOMERY HALL - INSTALL OUTLETS RM 226 17592 $700.00 14-Sep-18 JENKINS COMPLETE 24-Sep-18

ANGELLE RM 134 - INSTALL WINDOW BLINDS 17704 $1,055.00 17-Sep-18 HEBERT COMPLETE 26-Oct-18

HAMILTON HALL - RM 128 - REPLACE DOOR LOCK 17195 $450.00 18-Sep-18 HEBERT COMPLETE 04-Oct-18

GIRARD HALL RM 218 - ELEC FOR PROJECTOR 17792 $800.00 24-Oct-18 JENKINS COMPLETE 29-Nov-18

MONTGOMERY RM 107 - INSTALL OUTLETS 19132 $1,250.00 06-Nov-18 JENKINS COMPLETE 29-Nov-18

MONTGOMERY RM 245 - INSTALL POWER ON REFRIG 19133 $100.00 14-Nov-18 JENKINS COMPLETE 29-Nov-18

MONTGOMERY RM 107 - INSTALL DEHUMIDIFIER 19134 $850.00 04-Dec-18 JENKINS COMPLETE 09-Jan-19

WALK OF HONOR $450,000.00 CRIST CONSTR 30-Jun-19

FG MOUTON - RENOVATE RM 101 19267 $22,839.00 13-Apr-18 HEBERT CONSTR 30-Jan-19

ATHLETICS PERF CTR - ADD POWER FOR PATIO 14271 $1,000.00 04-Dec-18 JENKINS CONSTR 30-Jan-19

BILLEAUD - RM 132/238 - RENOVATE RESTROOMS 17673 $14,480.00 17-Oct-17 HEBERT CONSTR. 30-Jan-19

BURKE HAWTHORNE RM 180 - INSTALL VENT HOOD 17662 $3,700.00 10-Jan-18 JENKINS CONSTR. 30-Jan-19

MAXIM DOUCET - PAINT ROOMS 19209 $625.00 16-May-18 HEBERT CONSTR. 30-Jan-19

GRIFFIN HALL RM 143 - OUTLETS/PAINT/BOARDS 18213 $1,115.00 17-Jul-18 HEBERT CONSTR. 30-Jan-19

ART ANNEX RM 108 - FIX ELECTRICAL 17657 $1,500.00 18-Jul-18 JENKINS CONSTR. 30-Jan-19

ART ANNEX RM 110 - INSTALL/MOVE EQUIP 17442 $11,775.00 18-Jul-18 HEBERT CONSTR. 30-Jan-19

ATHLETICS - PROVIDE ELEC FOR TELEVISIONS 19341 $3,600.00 17-Aug-18 JENKINS CONSTR. 30-Jan-19

JAMES OLIVER RM 202 - 2ND COAT OF WHITEBD PAINT NEEDED 19448 $2,640.00 24-Sep-18 HEBERT CONSTR. 30-Jan-19

FLETCHER HALL - RENOVATE AREAS RM 125 17769 $5,470.00 05-Nov-18 HEBERT CONSTR. 30-Jan-19



WHARTON RM 504 - INSTALL OUTLET 16415 $400.00 04-Dec-18 JENKINS CONSTR. 30-Jan-19

BOURGEOIS - REFURBISH AWNINGS/ENTRANCE 16976 $36,000.00 09-Nov-17 HEBERT PLANNING 30-Jan-19

MSTC - BUILD PARKING LOT 17412 $75,000.00 11-Dec-17 HEBERT PLANNING 30-Jan-19

CONF CTR - INSTALL RANGE HOOD/UTILITY SINK 14427 $36,750.00 15-Dec-17 HEBERT PLANNING 30-Jan-19

MADISON HALL - RM 246 RENOVATE 17680 $12,000.00 05-Jul-18 HEBERT PLANNING 30-Jan-19

FLETCHER RM 315 - PROPER VENTILATION 17659 $118,900.00 18-Jul-18 HEBERT PLANNING 30-Jan-19

FLETCHER HALL - PAINT STUDIO VENTILATION 17718 $45,000.00 18-Jul-18 HEBERT PLANNING 30-Jan-19

MCLAURIN RM 103 - SOUNDPROOFING 17703 $24,750.00 16-Aug-18 HEBERT PLANNING 30-Jan-19

FARM STORE/AMERICORPS - RENOVATE 19479 $1,475.00 08-Nov-18 HEBERT PLANNING 30-Jan-19

HOUSING - CONVERT ROOMS TO EQUIP ROOMS 16216 $2,800.00 19-Nov-18 JENKINS PLANNING 30-Jan-19

BILLEAUD HALL RM 105 - REMOVE DOOR/FIX WALL 19470 $550.00 04-Dec-18 HEBERT PLANNING 30-Jan-19

BOUGEOIS HALL - REDO BASKEBALL COURTS 19440 $7,400.00 11-Dec-18 HEBERT PLANNING 28-Feb-19

ROUGEOU HALL - INSTALL POWER RM 124 19484 $1,800.00 12-Dec-18 JENKINS PLANNING 28-Feb-19

MADISON HALL - INSTALL EXHAUST FAN ON ROOF 17757 $6,800.00 13-Dec-18 JENKINS PLANNING 28-Feb-19

STOKES HALL - ADD OUTLETS INSIDE FENCE 17756 $600.00 13-Dec-18 JENKINS PLANNING 30-Jan-19

MARTIN HALL GRADUATE SCHOOL - ADD OUTLET 19490 $450.00 13-Dec-18 JENKINS PLANNING 30-Jan-19

ROUGEOU HALL - INSTALL DRAIN RM 119B 19271 $350.00 07-Jan-19 JENKINS PLANNING 28-Feb-19


